[14 Oct 2026 Updated]

PROJECT PROPOSAL & IMPLEMENTATION CHECKLIST

Purpose: To explain the project's rationale, plan, outcomes and safeguards, and to confirm readiness before implementation.

Complete this document after the concept note has been reviewed. Attach supporting information where necessary.

PART A. PROJECT PROPOSAL

Field	Details	
Project title	Community Volunteer Support and Digital System Improvement Project	
Group members and roles	1. Tong Ming Hui	ID: B260082A
	Role/Responsibility: Project Leader & System Analyst	
	2. Lou Hong Ee	ID: B260005A
	Role/Responsibility: System Developer	
	3. Er Jun Hong	ID: B260043A
	Role/Responsibility: System Developer Helper	
	4. Chok Yun Ying	ID: B260103A
	Role/Responsibility: System Tester & Technical Support	
	5. Lok Wen Xin	ID: B260073A
	Role/Responsibility: Volunteer & Community Coordinator	
	6. Tan Soon Ci	ID: B260087A
	Role/Responsibility: Feedback Coordinator	
Community and partner	Community: Individuals and families in need of food assistance Organisation: 448 Foodbank Johor Contact Person: Tee Tiam Yong Contact Number: +60162417448	
Proposed date, time and venue	21/11/2026, 448 Foodbank Johor	
Estimated number of participants	6	

1. Background and needs assessment

Describe the community, the need identified, how it was identified, and what the partner says would be useful.

Response:

448 Foodbank Johor has administrative problems when it comes to donor and volunteer management, creating electronic certificates and sending out notification, etc. Most of these tasks are presently executed manually, costing time and requiring sometimes manual help from other people or possibly with regard to delays and mistakes. Our group discovered that the need of the system of this project was the Donation and Volunteer Automation System, based on the interview with a representative from 448 Foodbank Johor. The proposed system will be developed in Excel, Word, Google Forms, and Google Sheets to make record keeping easy, send out certificates and make donor and volunteer communication more effective.

2. Problem statement

Please identify and define the problem statement [WHO + WHAT PROBLEM + WHERE + WHY IT MATTERS]

Response:

Managing donor and volunteer data, preparing electronic certificates and issuing notifications using manual methods is challenging for 448 Foodbank Johor. These are tasks done within the organisation and could result in error, additional work load for staff and delays. This will give staff less time to allocate to collecting, packing and delivering the food to people in need. In this context, using an automated system would be useful in making administrative operations more efficient and aid an organisation to provide its community services.

3. Project objectives

Write 2–3 realistic objectives that describe the intended benefit or learning, not only the activities.

Objective 1: To develop and deploy a semi-automated system that ease donors and volunteer record management and decrease repetitive tasks of administrative management.

Objective 2: For improving communication among the donors and volunteers through registration notification emails and electronic certification.

Objective 3: To assist 448 Foodbank Johor in their community services through distributing food to the local community and offering training using the developed system in basic instructions.

4. Proposed activities and task allocation

Activity/sequence	Purpose	Person responsible	Resources needed
1. Digital System Design and Development Design and script the Excel based semi-automated system for generating volunteer certificates and sending scheduled communication reminders.	To automate repetitive administrative tasks, reduce manual errors and improve operational efficiency for 448 Foodbank.	System Development Team	Laptops, Microsoft Excel, certificate templates, dummy volunteer dataset
2. On-site Community Food Distribution Assist 448 Foodbank staff in distributing food packages to underprivileged individuals and families.	To provide immediate assistance for hunger relief and aid to individuals facing food insecurity and assist with foodbank operational activities.	All project members and 448 Foodbank Staff	Attendance log sheets and camera or smartphone for photos with prior consent.
3. Digital system handover and staff training Show the semi-automated system to the 448 Foodbank coordinator and provide them with the simple user	To provide the partner with the necessary knowledge and resources to be able to use and further develop the system on their own	Project Leader and System Development Team	Final digital system files and user manual

manual along with collecting usability feedback.	once the project is completed.		

5. University Core Values Alignment

Identify the core values that will be created for the community by the proposed activities

☑ Dignity	☐ Gratitude
☐ Justice	☑ Altruism
☐ Integrity	☑ Excellence
☐ Courage	☑ Sustainability

6. SDG alignment

Identify ONE primary SDG and explain how the community need and proposed activities connect to it.

Primary SDG and justification:

Partnerships for the Goals

448 Foodbank needs support to manage volunteers and assist families in need. Our proposed activities connect to this by partnering with them in food distribution and building a half-automated system to that helps 448 Foodbank serve more people.

7. Expected outputs, outcomes and indicators

Outputs are what the project delivers. Outcomes are changes the project aims to support. State how each will be checked.

Expected output/outcome	Indicator or evidence
Output 1: Output 1: **Help with Food Distribution and Community Help** – Help 448 Foodbank with the distribution of food and assistance of individuals and families in need.	Number of people involved in the project, records of food distribution, and pictures/photographs with permission.
Output 2: **Digital Half-Automation System Development**– Design an automatic system for creating volunteer certificates with the help of one Excel file as well as automated reminders for improving communication and reducing tedious tasks.	Generation of sample certificates, successful testing of reminders, and feedback received from the organizer concerning usability and efficiency of the system.
Output 3: **Expandable Digital Support Framework** — Create an expandable digital framework that can later be enhanced to meet the changing requirements of 448 Foodbank in the future.	Functioning initial system, basic usage manual, feedback from the organizer, and possible areas of future development.
Outcome 1: **Operational Efficiency Improvement** – This would minimize manual effort and coordination to ensure that 448 Foodbank is able to handle its operations efficiently and focus on serving the community.	Organizer's feedback, successful testing of the system, and comparative timing of manual and automatic processes when applicable.
Outcome 2: **Sustainable Digital Support for Community Services** - Offer 448 Foodbank with effective and flexible digital technologies which will help in developing long-term operations and enhance services to volunteers, donors, and people in need.	Handover of system, usage instruction, feedback from organizer, and confirmation of the system's ability to be re-used and further developed.

8. Timeline

Task	Responsible person	Target date	Status/notes
Partner confirmation	Project leader and liaison team	Before project implementation	Verify the project goals, expectations, and requirements with 448 Foodbank.
Materials and logistics	Project members and logistics team	Before activity day	Make sure food distribution materials and other required system resources are ready.
Final safety check	Project leader and activity team	Before activity day	Assess food delivery systems, volunteer management, and system preparation.
Project implementation	All project members, in coordination with 448 Foodbank	Scheduled activity day(s)	Help with the distribution of food, demonstrate the digital tools created, and assist the organizer as required.
Feedback and evaluation	Project leader, system development team, and 448 Foodbank organizer	After implementation	Gather feedback on the project's effectiveness, identify improvements and plan further action steps.

9. Sustainability / follow-up

What resources, knowledge or benefits could remain with the partner or community after the activity? What follow-up is realistic?

Response:

This project is designed to have a long-lasting impact on 448 Foodbank not only through the process of community service but also by providing solutions that could be implemented digitally. The members of our team will take part in distributing food to help those in need, at the same time implementing digital solutions that would reduce the number of repetitive and unnecessary processes within the organization.

In order to make the solution sustainable, we will provide the basic instruction how to use the system to make sure that the organizer of the event can use the system after the project comes to an end.

10. Ethical and safety considerations

☑ We have discussed the activity with the community partner and confirmed that it is appropriate.

☑ We have considered travel, venue, weather, physical safety and emergency arrangements.

☑ We have identified safeguarding or supervision requirements, especially for children or vulnerable participants.

☑ We will obtain appropriate consent before taking or publishing identifiable photographs or collecting personal information.

☑ We will protect privacy and use respectful language when describing participants.

☑ We have considered accessibility, inclusion and participants' right to decline involvement.

☑ We have checked whether university or partner permissions are required.

☑ We will not undertake tasks beyond our training, authority or capabilities.

11. Community partner confirmation

Record the partner's feedback or confirmation. Attach an email or separate confirmation if appropriate.

Partner feedback / agreed arrangements:

Our team plans to keep offering volunteer activities while designing an easy-to-use digital system that would help the community partner manage their volunteers. The system could be responsible for volunteer information processing, generation of certificates tailored to each individual, and automatic sending of emails about activity registrations.

The team will consult the community partner to find out what are the real needs of the partner, what should be included into the system, how the data should be managed, and when it is supposed to be done.

Partner representative	Role/organisation	Date/confirmation
 Name: Tee Tiam Yong	Operations Executive	29/10/2026

PART B. PRE-IMPLEMENTATION READINESS CHECKLIST

Complete this checklist before the project date. Tick only when the item has been confirmed.	
☐ Lecturer has approved the project proposal. ☑ Community partner has confirmed the date, venue, activity and expectations. ☑ Any required university, venue or partner permissions have been obtained. ☑ All group members understand their roles and responsibilities. ☑ Materials, equipment, transport and budget arrangements are confirmed. ☑ Safety risks and emergency arrangements have been reviewed. ☑ Consent, privacy and safeguarding arrangements are in place where applicable. ☑ A plan is in place to document activities and collect appropriate feedback. ☑ A contingency plan is available for likely disruptions.	
Group leader confirmation	**Lecturer / authorised reviewer**
I confirm that the information above is accurate and that the group is prepared to implement the project. Signature: Name: Tong Ming Hui Date: 29/10/2026	☐ Ready to implement ☐ Not yet ready; further action required Comments/conditions: Signature: Name: Dr. Tan Ming Zheng Date:

Do not proceed if approval or essential safety, consent or partner arrangements remain outstanding.